

PUBLIC WORKS.

1867.

RETURN of all PUBLIC WORKS, CIVIL ROADS, CANALS, BRIDGES,

Describe the Work, and where situated	Whether constructing or under repair	Estimated Expense in Pounds Sterling	Authority under which it is executed
Works and Buildings.			Works executed by commenced previously
<i>Special Works.</i>			
<i>Construction of a New Opera House</i>	Constructing	£ s. d. 41,279 12 6	Sup. Est. 1861, Gen. and Sup. Ests. 1862, 1863, 1864, 1865, and 1866, and Sup. Est. 1867.
<i>Construction of a New Cemetery at Tal Horr</i> (including the construction of a Church)	Constructing	16,183 19 8	Sup. Ests. 1861, 1862, and 1863, Gen. and Sup. Ests. 1864, 1865, 1866, and 1867.
<i>Fixing 120 iron bollards round the wharves in the South-west Extension of New Harbour</i>	Constructing	235 — —	Sup. Ests. 1863, 1864, 1865, 1866, and 1867.
<i>Constructing four stores at the Marsa for the deposit of grain</i>	Constructing	5,527 — —	Sup. Ests. 1866 and 1867.
<i>Renewing with marble the steps of the Palace of Valletta</i>	Constructing	494 — —	Sup. Ests. 1866 and 1867.
<i>Cutting and levelling rock to prepare the ground for the construction of a ship-building yard</i>	...	2,001 — —	Sup. Ests. 1866 and 1867.
<i>Towards restoring the painted ceiling of St. John's Church, and regilding the same</i>	Under repair	1,600 — —	Sup. Ests. 1866 and 1867.
<i>Constructing a water reservoir of the capacity of 420 tons, and two fountains, and laying down channels to increase the water supply in Rabato of Gozo</i>	Constructing	400 — —	Sup. Ests. 1866 and 1867.
<i>Constructing 12 shops for Artizans in the New Harbour Extension</i>	Constructing	2,996 — —	Sup. Ests. 1866 and 1867.
<i>Constructing tanks and fountains, and providing and laying down pipes for the supply of water along the whole length of the New Moles in the Harbour Extension</i>	Constructing	3,240 14 1	Sup. Ests. 1866 and 1867.
<i>Repairs of Palaces.</i> <i>Renewing and repairing the public furniture in the Government Palace of Valletta</i>	Under repair	1,400 — —	Sup. Ests. 1866 and 1867.
<i>Repairs of Buildings of the Charitable Institutions.</i> <i>Lunatic Asylum—Continuing the formation of airing yards in male division &c.</i>	Under repair	327 — —	Gen. Est. 1866 and Sup. Est. 1867.
<i>Repairs of Churches.</i> <i>St. John's Church—Providing and gilding two wrought iron railings for Chapels of the Holy Sacrament and of St. Michael &c.</i>	Under repair	200 — —	Gen. Est. 1866 and Sup. Est. 1867.
<i>Repairs of Revenue Buildings.</i> <i>Grain Pesses, Floriana—Constructing 75 basins &c.</i>	Under repair	192 — —	Sup. Ests. 1866 and 1867.
Total			Expenditure to 1867, on Works and

BUILDINGS, &c. &c. not of a Military Nature, which have been undertaken during the Year 1867.

Fund from which the Expense is defrayed	When commenced	Whether finished or unfinished	If finished, actual amount of Expenditure in Pounds Sterling	If unfinished, amount of Expenditure up to present date in Pounds Sterling	Total Expense	REMARKS
Contract or Agreement, <i>to the year 1867.</i>						Expended in 1867.
			£ s. d.	£ s. d.	£ s. d.	£ s. d.
	July 1861	Finished	41,214 14 2		4,974 8 0
	October 1862	Unfinished	14,447 1 5		4,764 3 2
	January 1863	Finished	235 0 0		37 10 0
	January 1866	Finished	5,414 19 7		2,360 17 3
	June 1866	Unfinished	390 — —		390 0 0
	June 1866	Finished	2,000 17 6		51 1 9
	November 1867	Unfinished	82 9 6		82 9 6
	August 1866	Finished	398 16 7		33 3 7
	July 1866	Finished	2,995 9 —		1,867 7 7
	May 1866	Finished	3,240 13 11	70,420 1 8	323 15 4
	August 1866	Unfinished	1,399 17 4	1,399 17 4	972 16 9
	March 1866	Finished	326 18 6	326 18 6	40 0 0
	December 1865	Finished	138 17 5	138 17 5	69 18 0
	April 1866	Finished	169 7 8	169 7 8	7 3 6
Buildings, commenced previously to that year, by Contract or Agreement					72,455 2 7	15,974 14 5

RETURN of all PUBLIC WORKS, CIVIL ROADS, CANALS, BRIDGES,

Describe the Work, and where situated	Whether constructing or under repair	Estimated Expense in Pounds Sterling	Authority under which it is executed
Works executed by			
<i>commenced previously</i>			
Roads, Streets, and Bridges.		<i>£ s. d.</i>	
<i>Special Works.</i>			
Constructing roads across the Lands <i>Għajin Tuffiħa</i>	Constructing	100 — —	Gen. Est. 1866 and Sup. Est. 1867.
Constructing roads across the sites lately leased out in the New Harbour Extension	Constructing	878 — —	Gen. Ests. 1866 and 1867.
<i>Repairs of Streets of the 4 Cities.</i>			
Valletta—Strada Saluto	Under repair	203 — —	Gen. Est. 1866 and Sup. Est. 1867.
Cospicua—Strada San Rocco	Under repair	183 — —	Gen. Est. 1866 and Sup. Est. 1867.
Strada Felice	Under repair	188 — —	Gen. Est. 1866 and Sup. Est. 1867.
		Total Expenditure to 1867, on Roads, Streets, and	
Works executed by the Department			
<i>commenced previously</i>			
<i>Roads, Streets, and Bridges.</i>			
<i>Repairs of Roads.</i>			
Widening the narrow parts of the road from Casal Luca to Casal Paola	Under repair	183 — —	Gen. Est. 1866 and Sup. Est. 1867.
<i>Repairs of Streets of the 4 Cities.</i>			
Lowering that portion of Strada Reale in front of the New Opera House &c.	Under repair	871 — —	Sup. Ests. 1866 and 1867.
<i>Repairs of Moles.</i>			
Repairing Breakwater at Gozo	Under repair	700 — —	Sup. Ests. 1865, 1866, and 1867.
		Total Expenditure to 1867, on Roads, Streets, and Bridges, commenced	
Works executed by			
<i>commenced previously</i>			
Works and Buildings.			
<i>Special Works.</i>			
Constructing 2 tanks at Casal Gudia	Constructing	236 — —	Gen. Est. 1867.
Constructing a water tank of the capacity of 200 tons at Sannat, Gozo	Constructing	80 — —	Sup. Est. 1867.
Constructing a water tank of the capacity of 200 tons, at Xexchia, Gozo	Constructing	80 — —	Sup. Est. 1867.
Communicating the Aqueduct <i>Tal Armier</i> with the cistern of Santa Teresa at Cospicua	Constructing	2,345 — —	Sup. Est. 1867.
Cutting rock in front of several sites given on lease at the Marsa	341 — —	Sup. Est. 1867.
Adapting and fitting up several rooms in the Market place at Cospicua for a new Court house	Under repair	84 — —	Sup. Est. 1867.

BUILDINGS, &c. &c., not of a Military Nature, which have been undertaken during the Year 1867.

Fund from which the Expense is defrayed	When commenced	Whether finished or unfinished	If finished, actual amount of Expenditure in Pounds Sterling	If unfinished, amount of Expenditure up to present date in Pounds Sterling	Total Expense	REMARKS
Contract or Agreement, <i>to the year</i> 1867.						
			£ s. d.	£ s. d.	£ s. d.	Expended in 1867. £ s. d.
	November 1866	Finished	100 0 0	...		31 3 0
	June 1866	Finished	877 19 10	...	977 19 10	205 17 8
	August 1866	Finished	201 7 —	...		105 9 6
	August 1866	Finished	178 17 6	...		173 15 0
	August 1866	Finished	181 15 6	...	562 — —	52 0 0
Bridges, commenced previously to that year, by Contract or Agreement.					1,539 19 10	568 5 2
of Land Revenue and Public Works, <i>to the year</i> 1867.						
	April 1866	Finished	181 17 1	...	181 17 1	80 13 1
	June 1866	Finished	870 19 8	...	870 19 8	182 6 1
	June 1865	Unfinished	...	699 6 10	699 6 10	248 19 5
previously to that year, by the Department of Land Revenue and Public Works.					1,752 3 7	511 18 7
Contract or Agreement, <i>the year</i> 1867.						
	October 1866	Finished	235 — 8	...		Works commenced in October 1866 by authority of His Excellency.
	August 1867	Finished	69 18 —	...		
	May 1867	Finished	79 11 9	...		
	March 1867	Finished	2,344 14 6	...		
	March 1867	Finished	340 19 4	...		
	April 1867	Finished	82 8 9	...	3,152 13 —	
		Carried forward			3,152 13 —	

RETURN of all PUBLIC WORKS, CIVIL ROADS, CANALS, BRIDGES,

Describe the Work, and where situated	Whether constructing or under repair	Estimated Expense in Pounds Sterling	Authority under which it is executed
Works and Buildings (continued).			
<i>Repairs of Churches.</i>			
St. John's Church—Repairing and polishing the marble pavements of two Chapels; providing and fixing cupboards in inner room of <i>Tesoro</i> ; and renewing 10 altar basins	Under repair	£ s. d. 153 — —	Gen. Est. 1867.
<i>Repairs of Buildings of the Charitable Institutions.</i>			
Central Hospital—Providing and fixing three ranges of Macfarlane's water closets; repairing and fitting the existing lead pipes; renewing the stone troughs in the closets wherein the above were fixed	Under repair	100 — —	Gen. Est. 1867.
<i>Repairs of Scholastic Buildings.</i>			
School at Floriana—Providing a table	Under repair	2 — —	Gen. Est. 1867.
School at Vittoriosa—Providing one black board with stand, 12 wooden frames with glasses for drawing and one deal press	Under repair	5 — —	Gen. Est. 1867.
School at Senglea—Providing one black board with stand	Under repair	1 — —	Gen. Est. 1867.
School at Rabato—Providing three benches with writing desks, and one black board	Under repair	5 — —	Gen. Est. 1867.
School at Zebbug—Providing 2 benches with writing desks, and one set of book-shelves	Under repair	3 — —	Gen. Est. 1867.
School at Zeitun—Providing a bench with writing desk	Under repair	2 — —	Gen. Est. 1867.
School at Gudja—Providing a set of book-shelves, and two black boards with stands	Under repair	3 — —	Gen. Est. 1867.
School at Tarzen—Providing a press	Under repair	4 — —	Gen. Est. 1867.
School at Nadur, Gozo—Providing a large deal press	Under repair	4 — —	Gen. Est. 1867.
Several Schools—Providing 13 new inscriptions and fixing same over the doors of the several schools, and repairing 20 others	Under repair	16 — —	Gen. Est. 1867.
School at Gargur—Providing benches &c.	Under repair	17 — —	Sup. Est. 1867.
<i>Repairs of Public Offices.</i>			
Land Revenue and Public Works—Providing additional wooden railings &c.	Under repair	15 — —	Gen. Est. 1867.
<i>Repairs of Buildings of the Courts of Justice.</i>			
Commercial Court—Renewing several flag-stones in pavement, repairing chairs, benches, &c. &c.	Under repair	24 — —	Gen. Est. 1867.
Civil Court, First Hall—Renewing several flag-stones, providing chairs curtains and a desk	Under repair	7 — —	Gen. Est. 1867.
Criminal Court—Painting woodwork restoring an oil painting, providing 6 brass sconces, &c.	Under repair	19 — —	Gen. Est. 1867.
<i>Repairs of Cemeteries.</i>			
Cemetery at Pictà—Constructing 192 graves	Constructing	200 — —	Sup. Est. 1867.
<i>Repairs of Revenue Buildings.</i>			
Effecting sundry repairs in the following Coast Guard Towers in Gozo, viz. <i>Dahlet Korrot, Houdoe Irrammien, and Kolla il Bajida</i>	Under repair	24 — —	Gen. Est. 1867.
Whitewashing internally the Bonding Stores in Strada Irlandese, held by Messrs. Woodhouse	Under repair	20 — —	Sup. Est. 1867.
<i>Repairs of Public Buildings.</i>			
Verandah at the Marina—Providing and fixing a roof of galvanized corrugated iron	Under repair	349 — —	Sup. Est. 1867.
Bovile at the Lazaretto—Effecting improvements	Under repair	88 1 5	Sup. Est. 1867.
<i>Repairs of Prisons and Police Stations.</i>			
Corradino Prison—Materials for raising the boundary wall, the work being done by the Prisoners	Under repair	67 12 2	Sup. Est. 1867.
Stable for Mounted Police—Renewing portion of pavement	Under repair	3 — —	Gen. Est. 1867.
Total Expenditure on			

BUILDINGS, &c. &c., not of a Military Nature, which have been undertaken during the Year 1867.

Fund from which the Expense is defrayed	When commenced	Whether finished or unfinished	If finished, actual amount of Expenditure in Pounds Sterling	If unfinished, amount of Expenditure up to present date in Pounds Sterling	Total Expense	REMARKS
Contract or Agreement, <i>the year</i> 1867.					£ s. d.	
			Brought forward	...	3,152 13 —	
			£ s. d.	£ s. d.		
	January 1867	Finished	152 17 7	152 17 7	
	September 1867	Unfinished	88 19 7	88 19 7	
	March 1867	Finished	2 — —		
	March 1867	Finished	5 — —		
	March 1867	Finished	— 16 8		
	March 1867	Finished	5 — —		
	March 1867	Finished	3 — —		
	March 1867	Finished	1 19 —		
	March 1867	Finished	1 13 —		
	March 1867	Finished	4 — —		
	March 1867	Finished	4 — —		
	March 1867	Finished	15 18 —		
	March 1867	Finished	16 14 —	60 — 8	
	May 1867	Finished	5 19 7	5 19 7	
	March 1867	Finished	23 10 7		
	March 1867	Finished	6 19 9		
	March 1867	Finished	18 19 10	49 10 2	
	April 1867	Finished	200 — —	200 — —	
	October 1867	Finished	21 17 3		
	March 1867	Finished	16 — —	37 17 3	
	April 1867	Finished	323 10 —		
	October 1867	Finished	88 1 5	411 11 5	
	June 1867	Unfinished	57 12 2		
	August 1867	Finished	3 — —	60 12 2	
Works and Buildings undertaken during 1867, by Contract or Agreement.					4,220 1 5	

RETURN of all PUBLIC WORKS, CIVIL ROADS, CANALS, BRIDGES,

Described the Work, and where situated	Whether constructing or under repair	Estimated Expense in Pounds Sterling	Authority under which it is executed
Works executed by			
<i>undertaken during</i>			
Roads, Streets, and Bridges.			
<i>Special Works.</i>		£ s. d.	
Construction of roads across the newly cultivated lands:			
<i>Simar tal Ghassal</i>	Constructing	50 — —	Gen. Est. 1867.
<i>Kasam Barrani</i>	Constructing	80 — —	Gen. Est. 1867.
<i>Tal Kammick</i>	Constructing	50 — —	Gen. Est. 1867.
<i>Dar il Bajda</i>	Constructing	70 — —	Gen. Est. 1867.
<i>Ghain Toffha</i>	Constructing	50 — —	Gen. Est. 1867.
Constructing Strada Prima, Floriana	Constructing	99 — —	Gen. Est. 1867.
Constructing Strada Seconda, Floriana	Constructing	87 — —	Gen. Est. 1867.
Constructing a new road from the Marsa to the South-west Extension, between Government and private Buildings, including main sewer	Constructing	421 — —	Sup. Est. 1867.
<i>Repairs of Streets of the 4 Cities.</i>			
Valletta—Repairing the footpaths of two portions of Strada Mercanti, viz. from Strada Vescovo to Strada Teatro, and from Strada Sta Lucia to Strada San Giovanni	Under repair	176 — —	Gen. Est. 1867.
Floriana—Reconstructing Strada Stretta, including sewer	Under repair	214 — —	} Gen. Est. 1867. (a)
Cospicua—Reconstructing Strada Scaloni, including sewer	Under repair	108 — —	
Senglea—Reconstructing Strada San Filippo, including sewer	Under repair	290 — —	} Gen. Est. 1867. (b)
Cospicua—Reconstructing Strada Cospicua, including sewer	Under repair	214 — —	
Vittoriosa—Reconstructing Strada Britannica, including sewer	Under repair	470 — —	
Reconstructing Strada Dietro il Quartiere, including sewer	Under repair	80 — —	
Reconstructing Strada Torre San Giovanni, including sewer	Under repair	116 — —	Gen. Est. 1867.
Lighting with gas the Streets &c. of the Four Cities...	...	3,776 — —	Gen. and Sup. Ests. 1867.
Lighting with oil the Streets of Notabile and of Rabato of Gozo &c.	...	350 — —	Gen. Est. 1867.
		Total	Expenditure on Roads, Streets,
Works executed by the Department			
<i>undertaken during</i>			
Works and Buildings.			
<i>Special Works.</i>			
Constructing a water tank of the capacity of 150 tons at Rabato of Gozo	Constructing	138 — —	Sup. Est. 1867.
Converting grain fosses at Senglea into water tanks	Constructing	299 18 2	Sup. Est. 1867.
Excavating water tanks at			
Naxaro—1 tank of the capacity of 800 tons ...	} Constructing	500 — —	Sup. Est. 1867.
Asciak—1 tank of the capacity of 500 tons ...			
Zarrico—2 tank of the capacity of 600 each ...			
Cutting rock round the slip at the South-east angle of the Harbour extension	...	98 4 9	Sup. Est. 1867.

BUILDINGS, &c. &c., not of a Military Nature, which have been undertaken during the Year 1867.

Fund from which the Expense is defrayed	When commenced	Whether finished or unfinished	If finished, actual amount of Expenditure in Pounds Sterling	If unfinished, amount of Expenditure up to present date in Pounds Sterling	Total Expense	REMARKS
			£ s. d.	£ s. d.	£ s. d.	
Contract or Agreement,						
<i>the year 1867.</i>						
	December 1866	Finished	49 19 4	...		
	January 1867	Finished	79 19 7	...		
	December 1866	Finished	49 19 4	...		
	January 1867	Finished	69 19 4	...		
	December 1866	Finished	49 19 10	...		
	April 1867	Finished	97 19 10	...		
	May 1867	Finished	86 19 6	...		
	February 1867	Finished	412 6 9	...	897 3 6	
	December 1866	Finished	170 4 6	...		
	May 1867	Finished	233 3 6	...		(a) Undertaken under one Contract.
	March 1867	Finished	1,030 — 3	...		(b) Undertaken under one Contract.
	February 1867	Finished	114 4 1	...	1,547 12 4	
	December 1866	...	3,548 3 2	...		
	December 1866	...	303 7 7	...	3,851 10 9	
and Bridges, undertaken during the year 1867, by Contract or Agreement.					6,296 6 7	
of Land Revenue and Public Works,						
<i>the year 1867.</i>						
	June 1867	Unfinished	...	129 13 —		
	May 1867	Finished	299 18 2	...		
	June 1867	Unfinished	...	478 12 5		
	November 1867	Unfinished	...	98 2 —	1,006 5 7	
		Carried forward	1,006 5 7	

RETURN of all PUBLIC WORKS, CIVIL ROADS, CANALS, BRIDGES,

Describe the Work, and where situated	Whether constructing or under repair	Estimated Expense in Pounds Sterling	Authority under which it is executed
Works executed by the Department <i>undertaken during</i>			
Works and Buildings (continued.)			
<i>Repairs of Churches.</i>			
Chapel St. Giacomo—Renewing a decayed beam in roof of vestry; repairing wood and iron work, renewing lid of a cistern and leather covers of two tables in vestry &c.	Under repair	£ s. d. 22 — —	Gen. Est. 1867.
Chapel San Rocco—Renewing the pavement of vestry and that of an adjoining room; providing a new iron railing, painting doors, repairing water closet &c.	Under repair	19 — —	Gen. Est. 1867.
Chapel of St. Nicholas at Fort Ricasoli—Effecting sundry repairs	Under repair	35 — —	Sup. Est. 1867.
<i>Repairs of Police Stations.</i>			
Police Station, Strada Forni—Repairing pavement.	Under repair	5 — —	Gen. Est. 1867.
<i>Repairs of Scholastic Buildings.</i>			
Primary Schools, Valletta—Providing 4 water closet machines and six Macfarlane's urinals, repairing pavement, and providing several articles of school furniture	Under repair	77 — —	Gen. Est. 1867.
Infant School, Valletta—Repairing pavement, repairing and painting woodwork &c.	Under repair	16 — —	Gen. Est. 1867.
School at Rabato of Gozo—Raising the wall of the garden	Under repair	58 — —	Gen. Est. 1867.
Public Library—Repairing pavement; repairing and painting woodwork; and providing 24 common chairs	Under repair	19 — —	Gen. Est. 1867.
Lycœum of the 3 Cities—Providing furniture, and effecting sundry repairs	Under repair	134 5 7	Sup. Est. 1867.
<i>Repairs of Buildings of the Charitable Institutions.</i>			
Ospizio at Malta—Constructing a ditch in Superintendent's garden for ventilating the Keeper's quarters	Under repair	113 — —	Gen. Est. 1867.
Orphan Asylum—Enlarging lavatories; removing a bath from its present position and replacing it at a distance of 32 feet on the arches of the roof of the St. Elmo Grain stores	Under repair	162 — —	Gen. Est. 1867.
Lunatic Asylum—Constructing a water closet in the female division and continuing airing yards (£276) Effecting sundry in the kitchen to prevent accidents (£ 74 17 8)	Under repair	359 17 8	Gen. and Sup. Ests. 1867.
<i>Repairs of Public Buildings.</i>			
Lazaretto—Effecting repairs in wood, iron, and stone works	Under repair	1,373 — —	Sup. Est. 1867.
Residence of Superintendent of Police—Repairing and painting wood and iron work	Under repair	15 — —	Gen. Est. 1867.
<i>Repairs of Buildings of the Courts of Justice.</i>			
Civil Court, Second Hall, (Archives)—Making new doors for 50 presses, &c.	Under repair	30 — —	Gen. Est. 1867.
Court of Judicial Police, Criminal Branch—Walling up a doorway, and opening another in a different locality; providing a new arm chair and repairing another, providing a new press &c.	Under repair	8 — —	Gen. Est. 1867.
<i>Repairs of Aqueducts and Tanks.</i>			
Renewing the communication pipes of the Aqueduct at the bottom of Strada Mercanti	Under repair	83 — —	Gen. Est. 1867.
Clearing out six cisterns lately discovered at Luca	Under repair	17 19 4	Sup. Est. 1867.

BUILDINGS, &c. &c., not of a Military Nature, which have been undertaken during the Year 1867.

Fund from which the Expense is defrayed	When commenced	Whether finished or unfinished	If finished, actual amount of Expenditure in Pounds Sterling	If unfinished, amount of Expenditure up to present date in Pounds Sterling	Total Expense	REMARKS
of Land Revenue and Public Works, <i>the year</i>	1867.		Brought forward	£ s. d. 1,006 5 7	
			£ s. d.	£ s. d.		
	January 1867	Finished	21 19 5		
	January 1867	Finished	17 — 9		
	April 1867	Finished	34 17 —	73 17 2	
	February 1867	Finished	3 10 3	3 10 3	
	May 1867	Finished	76 — 3		
	March 1867	Finished	15 5 8		
	March 1867	Finished	57 — —		
	February 1867	Finished	18 12 7		
	June 1867	Finished	134 5 7	301 4 1	
	March 1867	Finished	112 12 1		
	February 1867	Finished	161 11 11		
	June 1867	Finished	350 14 2	624 18 2	
	March 1867	Unfinished	1,279 5 1		
	July 1867	Finished	14 4 8	1,293 9 9	
	February 1867	Finished	29 6 2		
	February 1867	Finished	7 5 2	36 11 4	
	January 1867	Finished	82 12 10		
	July 1867	Finished	17 19 4	100 12 2	
		Carried forward	3,440 8 6		

RETURN of all PUBLIC WORKS, CIVIL ROADS, CANALS, BRIDGES,

Describe the Work, and where situated	Whether constructing or under repair	Estimated Expense in Pounds Sterling	Authority under which it is executed																																				
Works executed by the Department <i>undertaken during</i>																																							
Works and Buildings (continued).																																							
<i>£ s. d.</i>																																							
<i>Repairs of Lighthouses.</i> Effecting alterations in Delimara Lighthouse ...	Under repair	90 — —	Sup. Est. 1867.																																				
<i>Repairs of Buildings yielding rent.</i> Repairs of town property which fell out of lease on 30th June 1867 Effecting sundry necessary repairs in the following tenements:—	Under repair	1,006 10 —	Sup. Est. 1867.																																				
<table border="0"> <tr><td>House</td><td>123</td><td>Strada Britannica,</td></tr> <tr><td>Do.</td><td>6</td><td>do. St. Ursola,</td></tr> <tr><td>Do.</td><td>117</td><td>do. San Paolo,</td></tr> <tr><td>Mezzanino</td><td>39</td><td>do. Teatro,</td></tr> <tr><td>Do.</td><td>226</td><td>do. Mercanti,</td></tr> <tr><td>Shop</td><td>45</td><td>do. Teatro,</td></tr> <tr><td>Room</td><td>23</td><td>do. San Domenico,</td></tr> <tr><td>Mezzanino</td><td>123</td><td>do. do.,</td></tr> <tr><td>House</td><td>25</td><td>do. Mezzodi,</td></tr> <tr><td>Mezzanino</td><td>32</td><td>do. Tesoreria,</td></tr> <tr><td>House</td><td>7</td><td>do. Felice,</td></tr> <tr><td>Mezzanino</td><td>151</td><td>do. Forni.</td></tr> </table>	House	123	Strada Britannica,	Do.	6	do. St. Ursola,	Do.	117	do. San Paolo,	Mezzanino	39	do. Teatro,	Do.	226	do. Mercanti,	Shop	45	do. Teatro,	Room	23	do. San Domenico,	Mezzanino	123	do. do.,	House	25	do. Mezzodi,	Mezzanino	32	do. Tesoreria,	House	7	do. Felice,	Mezzanino	151	do. Forni.	Under repair	119 — —	Gen. Est. 1867.
House	123	Strada Britannica,																																					
Do.	6	do. St. Ursola,																																					
Do.	117	do. San Paolo,																																					
Mezzanino	39	do. Teatro,																																					
Do.	226	do. Mercanti,																																					
Shop	45	do. Teatro,																																					
Room	23	do. San Domenico,																																					
Mezzanino	123	do. do.,																																					
House	25	do. Mezzodi,																																					
Mezzanino	32	do. Tesoreria,																																					
House	7	do. Felice,																																					
Mezzanino	151	do. Forni.																																					
<i>Repairs of Government Farms.</i> Repairing and where necessary renewing the walls and roofs of cattle houses, the fallen dry walls &c. of the following Farms:— Malta—Farm Ghain Toffiha, Lands Quarto Budac Tu Saida, 9th portion Farm Culeja Minore, Lands Ta Burnahala, Island Barbamaren or Selmonetto.	Under repair	355 — —	Gen. Est. 1867.																																				
Gozo—Lands Ta Ghain Dumma, 2nd portions Lands Ta Giorf, Lands Ta Giardin, Lands Tempus Bajada, 2nd portion Farm Barnil, 1st and 7th portions Farm Tuffia, 1st, 2nd, 7th, 15th, 23rd, 30th, 31st, and 32nd, portions Farm Hamet, 2nd, 4th, and 18th, portions Farm San Giorgio, 4th portion Farm Ghaicn Is-sultan, 8th do. Farm Ghar Elma, 1st do. Lands Hbula Marsalforn.	Under repair	90 — —	Sup. Est. 1867.																																				
Repairs of Salt pans at St. Paul's bay	Under repair	90 — —	Sup. Est. 1867.																																				
<i>General Repairs.</i>																																							
Minor works, improvements, and repairs of a general and casual description in Government Buildings and Farms, in property becoming, vacated, or to prevent accidents (a)	Under repair	500 — —	Gen. Est. 1867.																																				
Minor works, improvements, and repairs of a general and casual description in the Charitable Institutions; minor works, repairs, and improvements in Government Palace, Public Buildings and Offices (a)	Under repair	819 — 7	Gen. and Sup. Ests. 1867.																																				
Constant repair and service of the different lines of Aqueducts Fountains and Tanks	Under repair	713 17 2	Gen. and Sup. Ests. 1867.																																				
Incidental expense of culture of the Public Gardens, and of the plantations on ramparts	Under repair	178 6 7	Gen. and Sup. Ests. 1867.																																				
Incidental expense for taking care of the Public Buildings, and of the marble pavement of St. John's Church	Under repair	192 9 10	Gen. and Sup. Ests. 1867.																																				
Incidental expense for taking care of the Ancient National Armoury	Under repair	50 — —	Gen. Est. 1867.																																				

BUILDINGS, &c. &c., not of a Military Nature, which have been undertaken during the Year 1867.

Fund from which the Expense is defrayed	When commenced	Whether finished or unfinished	If finished, actual amount of Expenditure in Pounds Sterling	If unfinished, amount of Expenditure up to present date in Pounds Sterling	Total Expense	REMARKS
of Land Revenue and Public Works, the year 1867.			Brought forward	...	£ s. d. 3,440 8 6	..
	March 1867	Unfinished	£ s. d.	£ s. d. 18 19 5	18 19 5	
	April 1867	Unfinished	774 9 5		
	December 1866	Finished	118 17 8	893 7 1	
	January 1867	Finished	350 8 6		
	December 1866	Finished	89 19 2	440 7 8	
	December 1866	Finished	498 13 —		(a) Works principally executed by hired workmen.
	December 1866	Finished	819 — 7		
	December 1866	Finished	713 17 2		
	December 1866	Finished	178 6 7		
	December 1866	Finished	192 9 10		
	December 1866	Finished	49 19 3	2,452 6 5	
			Carried forward	...	7,245 9 1	

RETURN of all PUBLIC WORKS, CIVIL ROADS, CANALS, BRIDGES,

Describe the Work, and where situated	Whether constructing or under repair	Estimated Expense in Pounds Sterling	Authority under which it is executed
Works executed by the Department <i>undertaken during</i>			
Works and Buildings (continued).			
<i>Repairs of Property of the Pious Foundations.</i>			
<i>Lands Ta Wied Gharbiel...</i>	Under repair	91 — —	Gen. Est. 1867.
<i>Gozo—Field Ta Landetti...</i>	Under repair	7 — —	Gen. Est. 1867.
<i>General Repairs.</i>			
Incidental repairs of tenements becoming vacated, or to prevent, &c. and petty repairs	Under repair	69 10 10	Gen. and Sup. Ests. 1867.
		Total Expenditure on	Works and Buildings, undertaken
Roads, Streets, and Bridges.			
<i>Special Works.</i>			
Towards clearing out valleys at the head of the Marsa	Under repair	950 — 2	Sup. Est. 1867.
<i>Repairs of Roads.</i>			
Malta—Widening and improving road from Strada Croce to Strada Palma	Under repair	251 — —	Gen. Est. 1867.
Macadamizing the road from Porte des Bombes to the Chapel on San Giuseppe road	Under repair	700 — —	Gen. Est. 1867.
Macadamizing with hard stone the road from near the Botanical Gardens to St. Anne's Gate	Under repair	500 — —	Gen. Est. 1867.
Widening and improving the road leading from Rinella Magazine towards Fort Ricassoli	Under repair	105 — —	Sup. Est. 1867.
Effecting repairs and improvements in the following roads in the Country:—			
Rabat towards <i>Wied Gherzuma,</i>	Under repair	309 10 —	Sup. Est. 1867.
<i>Ta Bria to Fauara,</i>			
<i>Lia to Gargur,</i>			
<i>Naxaro to Maghtab,</i>			
<i>Zeitun to Marsascala.</i>			
Repairing road from landing place to Spencer's monument at Corradino	Under repair	28 — —	Sup. Est. 1867.
Towards breaking hard stone for the repair of roads	Under repair	209 18 11	Sup. Est. 1867.
Gozo — Repairing portion of the road leading from Casal Caccia to Marsalforno	Under repair	87 — —	Gen. Est. 1867.
Repairing road <i>Tal Palma</i> in the limits of Garbo and Zebbug	Under repair	44 — —	Gen. Est. 1867.
Constructing a footpath leading from Strada Faro to the Church at the valley <i>Tal Wied</i>	Under repair	50 — —	Sup. Est. 1867.
Repairing in several localities the road <i>Tal Ghasri</i> , from the road of the Lighthouse to the hill <i>Ta Giordan</i>	Under repair	53 — —	Sup. Est. 1867.
Repairing portion of the road in the limits of Caccia, towards <i>Ghala Xriba</i>	Under repair	16 — —	Sup. Est. 1867.
<i>Repairs of Moles.</i>			
Repairing the damages caused by the gale of the 18th to 20th December 1866, at the Molo Marina, Valletta, and under San Rocco	Under repair	187 — —	Sup. Est. 1867.
<i>Repairs of Sewers &c.</i>			
Renewing with hard stone the pavements and side walls of several public urinals	Under repair	27 — —	Sup. Est. 1867.

BUILDINGS, &c. &c., not of a Military Nature, which have been undertaken during the Year 1867.

Fund from which the Expense is defrayed	When commenced	Whether finished or unfinished	If finished, actual amount of Expenditure in Pounds Sterling	If unfinished, amount of Expenditure up to present date in Pounds Sterling	Total Expense	REMARKS
of Land Revenue and Public Works, <i>the year</i> 1867.	1867.		Brought forward	£ s. d.	
			£ s. d.	£ s. d.		
	April 1867	Finished	90 10 11		
	September 1867	Finished	2 2 —		
	December 1866	Finished	69 10 10	162 3 9	
during 1867,	by the Department	of Land Revenue and	Public Works.		7,407 12 10	
	June 1867	Unfinished	950 — 2	950 — 2	
	March 1867	Finished	250 18 10		
	March 1867	Finished	699 18 8		
	December 1866	Finished	499 16 2		
	May 1867	Finished	104 12 2		
	May 1867	Finished	309 10 —		
	September 1867	Finished	28 — —		
	July 1867	Unfinished	209 11 5		
	February 1867	Finished	86 16 4		
	May 1867	Finished	43 9 3		
	March 1867	Finished	49 17 10		
	October 1867	Finished	52 15 —		
	May 1867	Finished	15 17 2	2,351 2 10	
	May 1867	Finished	185 4 10	185 4 10	
	April 1867	Finished	26 3 4	26 3 4	
			Carried forward	3,512 11 2	

RETURN of all PUBLIC WORKS, CIVIL ROADS, CANALS, BRIDGES,

Describe the Work, and where situated	Whether constructing or under repair	Estimated Expense in Pounds Sterling	Authority under which it is executed
Works executed by the Department undertaken during			
Roads, Streets, and Bridges (continued).			
<i>General Repairs.</i>			
Draining off stagnant water in several parts of the country	Under repair	£ 35 — —	Gen. Est. 1867.
Constant repair and maintenance of the principal roads in the country of Malta	Under repair	3,500 — —	Gen. Est. 1867.
Repairing and pointing the moles of the two harbours, and of the breakwater and moles in Gozo	Under repair	200 — —	Gen. Est. 1867.
Constant repair and maintenance of the roads in Gozo	Under repair	400 — —	Gen. Est. 1867.
Constant repair and maintenance of the streets of the 4 Cities	Under repair	470 — —	Gen. Est. 1867.
Constant repair and maintenance of the streets of villages of Malta and Gozo	Under repair	300 — —	Gen. Est. 1867.
Constant repair and maintenance of the sewers and drains of the 4 Cities	Under repair	449 18 11	Gen. and Sup. Ests. 1867.
Total Expenditure on Roads, Streets, and Bridges, undertaken			
Cleansing the Streets under the			
Cleansing the streets of the Four Cities, of the principal canals of Malta, and of Rabato of Gozo	...	1,405 — —	Gen. Est. 1867.
Works in connection			
Works and Buildings.			
Making trials in several parts of the country to increase the water supply	...	534 17 —	Sup. Ests. 1867.
Sinking a shaft to the sea level in a position a little to the North West of Casal Curmi in conformity with the recommendation contained in Mr Bateman's report	...	381 10 2	Sup. Ests. 1867.
Towards connecting the springs, lately discovered in the limits of Nubabile, with the Aqueduct	...	977 19 3	Sup. Est. 1867.
Cost of a donkey engine, complete	...	120 — —	Sup. Est. 1867.
Towards sinking a shaft at Garbo, Gozo	...	19 6 7	Sup. Est. 1867.
Towards effecting works to prevent loss of water at Cospicua	...	65 15 8	Sup. Est. 1867.
Cost of condensers for converting salt water into fresh water	...	1,116 17 5	Sup. Est. 1867.
Total Expense on Works			
Expenses incurred			
Works and Buildings.			
Constructing additional graves, effecting repairs, &c. in the following Cemeteries:—			
Dei Dolori at Pietà	Under repair	10 8 1	Sup. Est. 1867.
Birchireara	Under repair	20 19 8	Sup. Est. 1867.
Gargur	Under repair	9 4 —	Sup. Est. 1867.
Siggieui	Under repair	6 — —	Sup. Est. 1867.
Zebbug	Under repair	13 19 9	Sup. Est. 1867.
Tarxen	Under repair	9 9 6	Sup. Est. 1867.
Naxaro	Under repair	9 19 10	Sup. Est. 1867.
Musta	Under repair	3 19 5	Sup. Est. 1867.
Towards effecting sundry repairs in the Plague Hospital at Lazaretto	Under repair	175 17 9	Sup. Est. 1867.
Cost of 12 Biers for carrying the sick to Hospital	...	36 — —	Sup. Est. 1867.
Effecting repairs in the Cholera Hospital at Gargur, and rent of same for one year	...	17 19 11	Sup. Est. 1867.
Total Expenditure			

BUILDINGS, &c. &c., not of a Military Nature, which have been undertaken during the Year 1867.

Fund from which the Expense is defrayed	When commenced	Whether finished or unfinished	If finished, actual amount of Expenditure in Pounds Sterling	If unfinished, amount of Expenditure up to present date in Pounds Sterling	Total Expense	REMARKS
of Land Revenue and Public Works, the year 1867.			Brought forward	...	£ s. d. 3,512 11 2	
			£ s. d.	£ s. d.		
	April 1867	Finished	34 19 9	...		
	December 1866	Finished	3,497 5 4	...		
	December 1866	Finished	199 16 6	...		
	December 1866	Finished	399 17 3	...		
	December 1866	Finished	469 16 2	...		
	December 1866	Finished	299 18 3	...		
	December 1866	Finished	449 18 11	...		
						5,351 12 2
during 1867.	by the Department of Land Revenue and Public Works.				8,864 3 4	
direction of the Interior Police.						
	December 1866	Finished	1,395 13 10	...	1,395 13 10	
					1,395 13 10	
with the increase of water supply.						
	March 1867	Unfinished	...	534 17 —		
	June 1867	Unfinished	...	381 10 2		
	July 1867	Unfinished	...	977 19 3		
	September 1867	Unfinished	120 — —	...		
	October 1867	Unfinished	...	19 6 7		
	September 1867	Unfinished	...	65 15 8		
	1,116 17 5	...		
					3,216 6 1	
in connection with the increase of water supply.					3,216 6 1	
during the prevalence of Cholera.						
	October 1867	Finished	10 8 1	...		
	September 1867	Finished	20 19 8	...		
	September 1867	Finished	9 4 —	...		
	October 1867	Finished	6 — —	...		
	November 1867	Finished	13 19 9	...		
	November 1867	Finished	9 9 6	...		
	November 1867	Finished	9 19 10	...		
	November 1867	Finished	3 19 5	...		
	July 1867	Unfinished	...	175 17 9		
	September 1867	Finished	36 — —	...		
	October 1867	Finished	17 19 11	...		
					313 17 11	
incurred during the prevalence of Cholera.					313 17 11	

Recapitulation.

	MALTA.	Gozo.
Total Expenditure on Works and Buildings in 1867	£ 30,401 10 3	£ 731 2 5
Ditto Roads, Streets, and Bridges in 1867	16,528 16 0	1,107 11 6
	£ 46,930 6 3	£ 1,838 13 11
Total Expense	£ 48,769 0 2	